COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20904

PCN. 20904- BI D COFRS REPCRTI NG CATEGCRY: 6

CONTRACT DESCRI PTI ON\:
Rl FY18 CRACK SEAL

ESTI MATE NO 0002

PERCENT TI ME:

Page 1
ESTI MATE RUN 12/ 17/ 2017

18:15: 53

TIME CHARGED: 22.0

DAYS 105 WORK DAYS

20. 95 ORI G TI ME ALLOW 105 WORK DAYS

PRQJIECT NO STAR100- 255
Rl FY18 CRACK SEAL
NAMVE OF ROAD:
PRQJIECT COUNTI ES: DENVER
CONTRACTCR:
I NTERSTATE SEALANT & CONCRETE, | NC PAY PERI OD ENDI NG 11/ 20/ 2017 DATE TI ME STARTED 10/01/2017
S40 W24211 ROCKWOCD WAY DATE LET 05/ 11/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 08/ 2017 DATE ACCEPTED
WAUKESHA W 53189 (262) 547- 6316 DATE NOTI CE TO PROCEED 10/ 01/ 2017

CURRENT PROJECT AMI:  $ 1,465, 206.50 PARTICl PATI NG

AWARD PRQJECT AM: $ 1,398,949 50 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 15. 99% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,230,922.70 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 234, 283. 80 $ 120, 728. 30
0. 00 0. 00
234, 283. 80 120, 728. 30
0. 00 0. 00
234, 283. 80 120, 728. 30
-5,247.71 -2,731. 44
0.00 0. 00
229, 036. 09 117, 996. 86
0. 00 0. 00
0. 00 0.00
229, 036. 09 117, 996. 86
0.00 0. 00
PAMENT DE s 117,996.86

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20904- Bl D ESTI MATE RUN 12/ 17/ 2017
PRQJECT: STARL00- 255 ESTI MATE NO 0002 18: 15: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-02330 Labor er 5. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408- 01000 Hot Poured Joint and Crack Seal ant 227.000 6. 675
TON 19. 795 85, 910. 30
4, 340. 00000 26. 470 114, 879. 80
0025 626- 00000 *Mobi | i zat i on 1. 000 0. 140
LS 0. 140 29, 680. 00
212, 000. 00000 0. 280 59, 360. 00
0030 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00

0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 196. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 362. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3,577. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0050 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 147. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0055 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 401. 000 0. 000
Li ne
) SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D C20904 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20904-BI D ESTI MATE RUN 12/ 17/ 2017
PRQJECT: STAR100- 255 ESTI MATE NO 0002 18:15: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630- 00003 *Uni formed Traffic Control 1, 000. 000 44.500
HOUR 149. 250 2,985. 00
20. 00000 193. 750 3,875.00
0065 630- 00004 *Traffic Control Vehicle 1. 000 0. 500
EACH 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A 9. 000 3. 000
EACH 1. 500 1.50
1. 00000 4. 500 4. 50
0075 630-80342  *Construction Traffic Sign (Panel Size B) 52. 000 11. 000
EACH 1. 500 1.50
1. 00000 12. 500 12. 50
0080 630-80343  *Construction Traffic Sign (Panel Size Q) 13. 000 2.000
EACH 0. 000 0. 00
1. 00000 2.000 2.00
0085 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 500 500. 00
1, 000. 00000 2.000 2, 000. 00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 500 125. 00
250. 00000 1. 500 375. 00
0095 630-80360  *Drum Channel i zi ng Device 200. 000 25. 000
EACH 0. 000 0. 00
1. 00000 25. 000 25. 00
0100 630-80380 *Traffic Cone 500. 000 125. 000
EACH 25. 000 25.00
1. 00000 150. 000 150. 00
0105 630-85041 *Mobi | e Attenuator 105. 000 6. 000
DAY 15. 000 1, 500. 00
100. 00000 21.000 2,100. 00
0110 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
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PCN: 20904- BI D ESTI MATE RUN 12/ 17/ 2017
PRQIECT: STAR100- 255 ESTI MATE NO 0002 18: 15: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70010 F/ A M nor Contract Revisions 64, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,464, 206.50 % 120,728.30% 234, 283. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0130 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1, 465,206.50 $ 120,728.30% 234, 283. 80



